# QR Code System Software Technology Report w9

#### 1. Week Past: What was completed last week?

- Continue building student back end.
- Continue building student front end.
- Continue Creating Style and Themes.

#### 2. Week Ahead: What will be completed next week?

- Start building teacher back end.
- Start building teacher front end.
- Continue Creating Style and Themes.

## 3. What will you do differently? What caused that last week was not according to plan?

- I will determine the delay of completing the tasks .
- Risk Mmanagment.
- Add them to my project plan.

### 4. What is left from reaching MVP stage?

- Build An MVP.
- Test An MVP with users.
- Learn and Improve MVP.