QR Code System
Software Technology
Report w10

1.Week Past: What was completed last week?

- Finish building student back end.
- Finish building student front end.
- Continue Creating Style and Themes.

2.Week Ahead: What will be completed next week?

- Continue building teacher back end.
- Continue building teacher front end.
- Continue Creating Style and Themes.

3. What will you do differently? What caused that last week was not according to plan?

- I will detemine the delay of completing the tasks .
- Risk Mmanagment.
- Add them to my project plan.

4.What is left from reaching MVP stage?

- Build An MVP.
- Test An MVP with users.
- Learn and Improve MVP.