## **QR Code System**

#### Report w7

#### 1. Week Past: What was completed last week?

- Defined Functional Requirements.
- Defined Non Functional Requirements.
- Build a use case diagram.

### 2. Week Ahead: What will be completed next week?

- Extract tasks from specific requirements.
- Schedule tasks and distribute them to team members.
- Determine the project structure and start building the project.

# 3. What will you do differently? What caused that last week was not according to plan?

- I will calculated the Autumn Break holiday.
- Risk Mmanagment.
- Add them to my project plan.

## 4. What is left from reaching MVP stage?

- Build An MVP.
- Test An MVP with users.
- Learn and Improve MVP.